

THE FIRST MEETING TO PLAN THE "UPCOUNTRY HIGH SCHOOL".

INVITATION

Wednesday, October 12, 1988 7:00-9:00pm

Library, Kalama Intermediate School, Makawao

TO: DOE DISTRICT SUPT. LOKELANI LINDSEY AND STAFF
PTA LEADERS(1 or 2 from each school) and PRINCIPALS
KALAMA INTERMEDIATE SCHOOL
HAIKU ELEMENTARY SCHOOL
KULA ELEMENTARY SCHOOL
MAKAWAO ELEMENTARY SCHOOL
PAIA ELEMENTARY SCHOOL
PUKALANI ELEMENTARY SCHOOL
HALEAKALA SCHOOL
ST.JOSEPH'S SCHOOL
DORIS TODD SCHOOL

FROM: MEETING CONVENER, DICK MAYER, V-PRES., KULA PTA

RE: Discussions on the Future Construction of an Upcountry High School

BACKGROUND: Two decades ago Maui High School moved from the "country " into Kahului because the population of the urban areas was growing while the rural communities were experiencing a population decline. It was decided to bus all the rural students into Maui High School.

Times have changed. Now there is a need to construct a new high school because the enrollments of both Baldwin and Maui High School have grown too large (too many portables already). They are projected to grow way beyond their capacities in the very near future. Furthermore the population of the upcountry area has grown considerably and the numbers of students being bussed daily has grown large enough to justify a new upcountry high school.

You are invited to discuss these matters and to prepare for the lobbying, funding, planning, and construction of the new Upcountry High School.

PROPOSED AGENDA

1. FORMATION AND MEMBERSHIP OF A HIGH SCHOOL COORDINATING COMMITTEE.
2. NAME FOR PROPOSED SCHOOL: UPCOUNTRY HIGH SCHOOL?
3. CENTRAL LOCATION OF SCHOOL: BETWEEN PUKALANI AND MAKAWAO?
PUKALANI BYPASS? BELOW EDDIE TAM GYM?
4. RESPONSIBILITY FOR JUSTIFYING A NEW HIGH SCHOOL: DOE STAFF? OTHERS?
5. LOBBYING EFFORTS: WITHIN D.O.E. THE D.O.E. BOARD. STATE LEGISLATORS.
6. DISCUSSION OF CALENDAR:

October 12	This initial meeting.
November 1	Meet with DOE staff to develop justification: population shifts; enrollments; bussing costs in \$ and time; etc.
Late November	Meet with legislators to secure planning funds during the Spring 1989 legislative session.
Summer 1989	Authorization to plan for upcountry high school.
1989-90	Planning: site selection; environmental impact statement; developing educational specifications.
1990-91	Planning: facilities design; architectural drawings.
Spring 1991	Legislative funding of high school construction.
1991-93	Construction: 48(?) classrooms; library/resource center; administration; cafeteria; physical education facilities.
September 1993	Upcountry High School opening.
7. OTHER ITEMS...